

Project: E-Commerce Platform Modernization (Phase 2)

Project Owner: Kevin O'Brien

Department: IT & Systems

Last Updated: December 26, 2024

E-Commerce Platform Modernization - Phase 2

Project Documentation v2.1

Project Overview

Phase 2 of Robotix's e-commerce modernization initiative focuses on enhancing our digital sales capabilities through advanced B2B functionality and improved user experience. Building upon Phase 1's foundation, this iteration emphasizes mobile-first design, automated quote generation, and technical resource delivery for our industrial automation customers.

Key Objectives

1. Mobile Platform Optimization - Responsive design implementation for complete product catalog - Touch-optimized configurator interface - Mobile-friendly CAD model viewer - Tablet-specific layouts for field sales team
2. Quote Generation System - Automated pricing engine integration with SAP - Real-time component compatibility verification - Multi-configuration quote comparison - RFQ workflow automation with 4-hour response SLA
3. Technical Resource Distribution - Secure CAD model download portal - STEP/IGES/SOLIDWORKS format support - Integration with PLM system - Version control and update notifications
4. Product Configurator Enhancement - Dynamic 3D visualization - Real-time pricing updates - Integration with inventory management - Custom parameter validation

Timeline & Milestones

- April 2024: Design completion and stakeholder sign-off
- May 2024: Mobile optimization and responsive framework
- June 2024: Quote generation system development
- July 2024: CAD portal implementation
- August 2024: Configurator enhancement
- September 2024: Testing and deployment

Current Status (as of March 2024)

- Design phase: 80% complete
- Mobile framework: 30% complete
- Quote system: 15% complete
- Overall project completion: 20%

Team Structure

- Project Lead: Sarah Chen, Digital Solutions Director
- Development Team: 4 internal developers, 3 external contractors
- UX Agency: InnovateUX (2 designers, 1 researcher)
- Product Liaisons: 2 technical product managers
- QA Team: 3 specialists

Technical Resources

- Budget: \$350,000
- Development Stack:
- Frontend: React 18, Three.js
- Backend: Node.js, Express
- Database: MongoDB
- Integration: SAP S/4HANA
- Infrastructure: AWS (EC2, S3, Lambda)

Success Metrics

1. Performance Targets - Mobile conversion rate: +40% increase - Quote generation time: Reduced from 48 to 4 hours - CAD download speed: <30 seconds for standard models - Configuration completion rate: >85%
2. Customer Satisfaction - CSAT score target: >4.2/5 - First-time configuration success: >75% - Technical support ticket reduction: 30%

Risk Assessment & Mitigation

1. Technical Risks - Integration complexity with legacy systems *Mitigation: Dedicated integration team, phased testing approach* - Performance issues with 3D configurator *Mitigation: Progressive loading, optimization sprints*
2. Business Risks - User adoption resistance *Mitigation: Early beta program, targeted training* - Data security concerns *Mitigation: Enhanced encryption, compliance review*
3. Resource Risks - Developer availability *Mitigation: Cross-training, contractor backup* - Budget constraints *Mitigation: Modular development, priority features first*

Next Steps

1. Complete design review by March 30
2. Begin mobile framework development
3. Initiate beta testing program
4. Schedule stakeholder progress review

Dependencies

- SAP system upgrade completion (scheduled March 25)
- PLM integration approval (pending)
- Security audit clearance (in progress)
- Cloud infrastructure scaling (approved)

Progress updates will be distributed weekly through the project management portal. All stakeholders are encouraged to monitor the project dashboard for real-time status updates and milestone tracking.