

Project: AI-Powered Predictive Maintenance Platform

Project Owner: Marcus Johnson

Department: Product Development

Last Updated: July 15, 2024

RobotiCare AI Platform - Project Documentation

Project ID: PMD-2024-01

Project Overview

Development of a cloud-based predictive maintenance platform leveraging artificial intelligence to monitor, analyze, and optimize the performance of Robotix industrial robot fleets. The platform will integrate with our existing RX-7000 and RX-8000 series robots, providing real-time diagnostics and predictive maintenance capabilities.

Core Objectives

- Reduce unplanned downtime by 75% through early fault detection
- Implement predictive maintenance alerts with 92%+ accuracy
- Develop comprehensive fleet analytics dashboard
- Enable over-the-air (OTA) firmware updates and parameter optimization
- Achieve ROI of 3.5x for customers within 18 months

Technical Architecture

Data Collection Layer

- Sensor integration: Temperature, vibration, power consumption, torque
- Real-time telemetry streaming via secure gateway
- Edge processing units for preliminary data analysis
- Data sampling rate: 100Hz for critical parameters

Cloud Infrastructure

- AWS-based architecture utilizing:
- EC2 for core processing
- S3 for data storage
- SageMaker for ML model deployment

- Lambda for serverless computing
- Redundant data centers: US-East, US-West, EU-Central

ML Models

- Anomaly detection using Random Forest algorithms
- Remaining Useful Life (RUL) prediction via LSTM networks
- Performance optimization through reinforcement learning
- Current model accuracy: 87% (target: 95%)

Project Status (45% Complete)

Completed Milestones

- System architecture design
- Data collection infrastructure
- Initial ML model development
- Beta testing environment setup

In Progress

- ML model training with production data
- User interface development (60% complete)
- API documentation (40% complete)
- Integration testing with pilot customers

Team Structure

- Project Lead: Dr. Sarah Chen
- 4 Senior Software Engineers
- 3 ML/Data Scientists
- 2 DevOps Engineers
- 2 Customer Success Specialists
- 1 Technical Writer

Resource Allocation

Budget Breakdown (\$500K)

- Cloud Infrastructure: \$150K
- Development Tools: \$75K
- Personnel: \$200K
- Testing/QA: \$50K
- Contingency: \$25K

Technical Resources

- AWS Enterprise Account
- TensorFlow Enterprise
- GitLab Enterprise
- Kubernetes Cluster
- Monitoring: DataDog, PagerDuty

Revenue Model

Subscription Tiers

- Basic: \$499/month (up to 5 robots)
- Professional: \$999/month (up to 15 robots)
- Enterprise: Custom pricing
- Additional robot licenses: \$89/robot/month

Projected Financial Impact

- Year 1 Revenue: \$2.1M
- Customer Acquisition Cost: \$12,000
- Lifetime Value: \$180,000
- Break-even Point: Month 14

Risk Management

Identified Risks

- Data quality inconsistencies
- Integration challenges with legacy systems
- Cybersecurity threats
- Model drift

Mitigation Strategies

- Implement robust data validation
- Dedicated legacy system support team
- Regular security audits
- Continuous model retraining

Timeline

- Phase 1 (Complete): Architecture & Design
- Phase 2 (Current): Development & Testing
- Phase 3 (Q2 2024): Beta Testing

- Phase 4 (Q3 2024): Production Launch
- Phase 5 (Q4 2024): Scale & Optimize

Success Metrics

- Platform uptime: 99.99%
- Alert accuracy: >92%
- Customer adoption rate: 60% of eligible install base
- Customer satisfaction score: >85%
- Reduction in service calls: 40%